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AMENDMENT APPROVAL 
RESOLUTION TAA-06-50, AMENDING RESOLUTION TAA-02-07 

 
 
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve Resolution TAA-06-50, amending the 
application for Traffic Congestion Relief Program (TCRP) Project #14 described below. 

 
ISSUE: 
 
The Transportation Agency of Monterey County requests approval of the following TCRP project 
application amendment. 

 
Project #14 – Caltrain; Extension to Salinas in Monterey County.  Amend application to: 

• Program $19,000,000 in TCRP funds. 
o $4,258,000 for Project Specifications and Estimates (PS&E) 
o $14,742,000 for Right of Way (R/W) 

• Update the project schedule and funding plan. 
 

BACKGROUND: 
 
This project is to extend Caltrain commuter rail service currently running between San Francisco and 
Gilroy, south to Salinas in Monterey County.  This project will include three new commuter rail 
stations: Pajaro, Salinas, and Castroville. 
 
With environmental completed in August 2006, the Transportation Agency of Monterey County is 
ready to begin PS&E and R/W.  The project schedule is being revised to reflect a delay in 
completing the federally required Alternatives Analysis and schematic design.  In addition, extensive 
outreach to affected property owners caused a delay in approval of conceptual plans to identify a 
footprint for environmental review.  These meetings took more time than originally anticipated. 
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Project costs have increased substantially due to project delay, an increased amount of real estate to 
be purchased, and revision of cost estimates to show year-of-expenditure dollar amounts.  Additional 
funding sources have been identified and are being pursued to fund these increases. 
 
A concurrent allocation of $4,258,000 for PS&E and $14,742,000 for R/W is requested under 
Reference No. 2.6e.(2). 
 
A concurrent STIP Amendment is requested under Reference No. 2.1a.(8). 
 
A concurrent Approval of Future Funds is requested under Reference No. 2.2c.(3). 
 
 
RESOLUTION: 
 
Resolved, with all conditions stipulated still in effect, the California Transportation Commission 
hereby revises TCRP Project #14 as follows: 
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Revises: 
 
 
 

  665   Proposed 665 665       
555Change 555 555
110

Local Funds - Committed
Existing 110 110

Phase 3
Phase 4 04/05

04/05

County District BREF TCRP

02/03
03/04

Monterey 5 14  $    20,000 
Phase 1
Phase 2

Completion (FY)

Change
Proposed

19,000
20,000

Description:

Transportation Agency of Monterey County
Transportation Agency of Monterey County
Caltrain; Extension to Salinas in Monterey County

Lead Agency:
Implementing:

TCRP-Committed
Existing 1,000 1,000 1,000

Project Totals by Component

CONR/WBeyond PA&ED PS&E
R/W 
Supp

CON 
Supp

FUND TOTAL
09/1008/0907/0806/07Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

19,000 14,742 4,258
1,000 19,000     14,742  1,000 4,258   

RSTP Exchange - Committed
Existing 285 285 285
Change 30 30 30
Proposed 315 285 30     30  285    

Local Funds - Proposed
Existing 0
Change 13,982 13,982 13,982
Proposed 13,982   13,982     13,982     

FTA New Starts and Bus - Proposed

FTA Earmark - Committed
Existing 0

Existing 0
Change 47,099 4,967 42,132 4,967 42,132
Proposed 47,099  4,967 42,132      
Prop. 116 - Committed

 4,967 42,132  

Existing 0
Change 932 352 580 352 580
Proposed 932 352 580       352 580   
Prop. 116 - Proposed
Existing 3,000 3,000 3,000
Change (932) (3,000) 2,068 (932)
Proposed 2,068 0  2,068      

CMAQ - Committed

  2,068  
STIP -  Committed (concurrent item)
Existing

Existing 65 65 65
Change 910 (65) 975 (65) 975
Proposed 975 0 975       0 975   
Total
Existing 4,460 4,460 0 0    0 3,000 1,460 0   
Change 87,087 (1,167) 30,072 58,182    19,739 55,182 1,833 10,333   
Proposed 91,547 3,293 30,072 58,182   10,333    19,739 58,182 3,293

0
Change 4,520 4,520 4,520
Proposed 4,520  4,520         4,520  

Change 991 991 991
Proposed 991 991         991   

07/08
09/1007/08

06/07
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TCRP AMENDMENT TAA-06-50 

 
Location Map 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

TCRP #14 
 

Description: Caltrain; Extension to Salinas in Monterey County. 
 
 
 
 
 
 


